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Stage

DMRB Stage |
— Strategic
Assessment of
entire route

DMRB Stage 2
— Route Options
Assessment for <
each of 12
projects

Activity

Strategic planning, business case, HRA,
SEA, Environmental Design Guide

v

Initial Public Exhibitions — information
gathering (more may be held as project
progresses)

A

6 week Consultation on route options
(not concurrent)

v

CNPA Consultation Response:
Planning Committee approval of
proposed response

v

DMRB Stage 3
— Detailed

Design <
Assessment for
each of 12

Statutory
process for

each of 12 <
projects

Preferred Options identified by
Ministers in Environmental Report

v

Detailed assessment and definition of
preferred option and Environmental
Statement on land required

!

Draft Compulsory Purchase Order,
Roads Order, and Environmental
Statement published

v

Procurement
for each of 12
projects

Delivery <

PLIs (if unresolved objections outstanding)

v

Tender process to appoint a works
contractor

v

Planning Applications:
For any ancillary works e.g. Works
Compounds

v

Construction

Status of 12 Projects (Nov ‘/5)

Complete for entire route

Project numbers at this Stage:
2. Pass of Birnam to Tay Crossing
3. Tay Crossing to Ballinluig

7. Glen Garry to Dalwhinnie

9. Crubenmore to Kincraig

I'l. Dalraddy to Slochd

2. Tomatin to Moy

4. Pitlochry to Killicrankie
8. Dalwhinnie to Crubenmore

Project numbers at this Stage:
5. Killiecrankie to Pitagowan

} Project numbers at this Stage:

Project numbers at this Stage:
6. Pitagowan to Glen Garry

Project number at this Stage:
I. Luncarty to Pass of Birnam

Project number at this Stage:
10. Kincraig to Dalraddy
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